### Lesotho Highlands Water Project - Phase II

#### Major Milestones

<table>
<thead>
<tr>
<th>Milestone</th>
<th>Start Date</th>
<th>End Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tender Process Start</td>
<td>27-May-25</td>
<td>27-May-25</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process for Construction Contracts</td>
<td>25-Sep-17</td>
<td>25-Sep-17</td>
<td>v11.0</td>
</tr>
<tr>
<td>Project Baseline Bar</td>
<td>27-Jan-20</td>
<td>27-Jan-20</td>
<td>v13.0</td>
</tr>
</tbody>
</table>

#### Project Milestones

<table>
<thead>
<tr>
<th>Project</th>
<th>Start Date</th>
<th>End Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Start</td>
<td>01-Oct-18</td>
<td>01-Oct-18</td>
<td>100%</td>
</tr>
<tr>
<td>FEI Commencement Date</td>
<td>01-Jul-13</td>
<td>01-Jul-13</td>
<td>100%</td>
</tr>
<tr>
<td>Commence Impoundment</td>
<td>17-Nov-13</td>
<td>17-Nov-13</td>
<td>100%</td>
</tr>
<tr>
<td>IBM Operational</td>
<td>10-Nov-21</td>
<td>10-Nov-21</td>
<td>0%</td>
</tr>
<tr>
<td>Dam Start</td>
<td>19-Dec-15</td>
<td>19-Dec-15</td>
<td>100%</td>
</tr>
<tr>
<td>Transfer Tunnel Start</td>
<td>03-Dec-20</td>
<td>03-Dec-20</td>
<td>0%</td>
</tr>
<tr>
<td>Water Delivery</td>
<td>08-Sep-25</td>
<td>08-Sep-25</td>
<td>0%</td>
</tr>
<tr>
<td>Project Finish</td>
<td>02-Dec-24</td>
<td>02-Dec-24</td>
<td>100%</td>
</tr>
</tbody>
</table>

#### Major Milestones

<table>
<thead>
<tr>
<th>Milestone</th>
<th>Start Date</th>
<th>End Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Design and Supervision of PNEAR (Contract No. 4014)</td>
<td>27-May-25</td>
<td>27-May-25</td>
<td>0%</td>
</tr>
<tr>
<td>Design and Supervision of PWAR (Contract No. 3004)</td>
<td>14-Dec-21</td>
<td>14-Dec-21</td>
<td>0%</td>
</tr>
<tr>
<td>Design and Supervision of Stakes for Water Supply &amp; Telegraphs (Contract No. 3005)</td>
<td>17-Apr-20</td>
<td>17-Apr-20</td>
<td>0%</td>
</tr>
<tr>
<td>Design and Supervision of Town Planning, Housing &amp; Infrastructure (Contract No. 3001)</td>
<td>20-Jul-27</td>
<td>20-Jul-27</td>
<td>0%</td>
</tr>
<tr>
<td>Design and Supervision of Major Bridges (Contract No. 3002)</td>
<td>20-Jan-22</td>
<td>20-Jan-22</td>
<td>0%</td>
</tr>
<tr>
<td>Design and Supervision of Bovers &amp; Bridges (Contract No. 3003)</td>
<td>20-Jan-22</td>
<td>20-Jan-22</td>
<td>0%</td>
</tr>
<tr>
<td>Design and Supervision of Polihali Dam (Contract No. 3005)</td>
<td>20-May-23</td>
<td>20-May-23</td>
<td>0%</td>
</tr>
<tr>
<td>Design and Supervision of Polihali Transfer Tunnel (Contract No. 3007)</td>
<td>20-Feb-24</td>
<td>20-Feb-24</td>
<td>0%</td>
</tr>
</tbody>
</table>

#### Milestones

<table>
<thead>
<tr>
<th>Milestone</th>
<th>Start Date</th>
<th>End Date</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>Health Impact Assessment &amp; Public Health Action Plan (Contract No. 4018)</td>
<td>26-Feb-20</td>
<td>26-Feb-20</td>
<td>100%</td>
</tr>
<tr>
<td>Social Development Master Plan (Contract No. 6032)</td>
<td>19-Aug-21</td>
<td>19-Aug-21</td>
<td>100%</td>
</tr>
<tr>
<td>RAP - PNEAR - Dam Site Establishment Area (Contract No. 6031)</td>
<td>20-Aug-22</td>
<td>20-Aug-22</td>
<td>100%</td>
</tr>
<tr>
<td>RAP - Western Facilities (Contract No. 6037)</td>
<td>17-Aug-23</td>
<td>17-Aug-23</td>
<td>100%</td>
</tr>
<tr>
<td>ESIA - Polihali Western Access Corridor (Contract No. 4046)</td>
<td>17-May-24</td>
<td>17-May-24</td>
<td>100%</td>
</tr>
<tr>
<td>ESIA - Project Housing, Dam Site &amp; Basin (Contract No. 4045)</td>
<td>17-May-24</td>
<td>17-May-24</td>
<td>100%</td>
</tr>
<tr>
<td>RAP - Polihali Reservoir Area (Contract No. 4015)</td>
<td>17-May-24</td>
<td>17-May-24</td>
<td>100%</td>
</tr>
<tr>
<td>Master Plan of Feeder Roads &amp; Minor Bridges (Contract No. 4019)</td>
<td>17-Mar-25</td>
<td>17-Mar-25</td>
<td>100%</td>
</tr>
<tr>
<td>RAP - Feeder Roads &amp; Minor Bridges (Contract No. 4012)</td>
<td>17-Mar-25</td>
<td>17-Mar-25</td>
<td>100%</td>
</tr>
<tr>
<td>Cultural Heritage / Archaeological Plan (Contract No. 4013)</td>
<td>17-Mar-25</td>
<td>17-Mar-25</td>
<td>100%</td>
</tr>
</tbody>
</table>

#### Tender Processes

<table>
<thead>
<tr>
<th>Tender Process</th>
<th>Construction</th>
<th>Construction Contract ID</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tender Process</td>
<td>Construction of PNEAR (Contract No. 4012)</td>
<td>80.3%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of PWAR - West (Contract No. 4017A)</td>
<td>24.12%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of PWAR - East (Contract No. 4017B)</td>
<td>24.12%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Rehabilitation of NAR (Contract No. 4026)</td>
<td>21.39%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4055A - 132kV Transmission Line (Main)</td>
<td>18.22%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4030B - 33kV Transmission Line (Telecom)</td>
<td>100%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4030C - Substation and Bulk Supplies</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4055D - Telecommunications</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4018A - Services, Platforms &amp; Utilities</td>
<td>0.17%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4013C - Operations and Visitors Centre at Polihali</td>
<td>23.63%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4018D - Commercial Centre at Polihali</td>
<td>100%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali 4019A - Kets Village: Building Upgrade</td>
<td>99.56%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Major Bridges - Sanpi Bridge (Contract No. 4018A)</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Major Bridges - Khosha/Mabomatshoing Bridge (Contract No. 4019B)</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Feeder Roads and Bridges (Contract No. 4016)</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali Diversion Tunnel (Contract No. 4022)</td>
<td>31.17%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Polihali Transfer Tunnel (Contract No. 4021)</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Construction of Ancillary Public Service Facilities (Contract No. 4015)</td>
<td>0%</td>
</tr>
<tr>
<td>Tender Process</td>
<td>Geotechnical Investigations (Contract No. 4014)</td>
<td>100%</td>
</tr>
</tbody>
</table>